www.csvtuonline.com

nted Pages – 7

LIBRARY
ACC No
BHIL.AI

322813 (22)

BE (8th Semester)

Examination, Nov.-Dec., 2013

Branch : CSE

OFTWARE PROJECT MANAGEMENT

Time Allowed : Three Hours

Maximum Marks : 80

Minimum Pass Marks : 28

: : Part (a) of each question is compulsory. Attempt any two parts from (b), (c) and (d) of each question. Please write complete answer number like (Ans 2 (c))

15

www.csvtuonline.com

www.csvtuonline.com

www.csvtuonline.com

Unit-I

Consider the Case :

NIT's Library Management System (LMS) is web based solution which is developed on late technology focused towards automating the vi activities of the Library. The LMS Solution can b integrated with Barcode for easy access an retrieval of any item from the Library. An onlin public access catalog facility can be provided f speedy retrieval of any kind of document. Th LMS solution can be linked with self-servic KIOSKS for quick search and online requisitio Modules : The LMS has a rich set functionalities that are spread across variou modules listed below :

www.csvtuonline.com

www.csvtuonline.com

LIBRARY
ACC No
BHILAI

Acquisition

Cataloging

Circulation

Serials

Administration

Stock Verification

Inter Library loan

Accessioning

Masters

MIS Reports

Administration

www.csvtuonline.com

www.csvtuonline.com

www.csvtuonline.com

Q. 1. (a) Define Project Management.

(b) Describe the functionality of Project Manag in the LMS project established as Knowledg Process Organization.

(c) Provide essential elements of softwar project management. 7

(d) Explain Rapid Development Focus o LMS. 7

Unit-II

Q. 2 (a) How risk management affects the working o typical Software industries. 2

www.csvtuonline.com

www.csvtuonline.com

LIBRARY BHILAI

(b) Discuss project phases and its variation in detail. 7

(c) Explain the project charter and its responsibility in detail. 7

(d) Derive process of project protfolio management. 7

Unit-III

Q. 3. (a) Define 40-20-40 Rule. 2

(b) Explain WBS in detail. 7

(c) Analyze the use of PERT and CPM for solving project management related issues. 7

www.csvtuonline.com

www.csvtuonline.com

www.csvtuonline.com

(d) Discuss methods for estimating cost of any project. 7

Unit-IV

Q. 4. (a) What is risk management ? 2

(b) How higher CMM level ensures security of any organization. 7

(c) Explain the role of CCB (the change control board). 7

(d) Write short notes on earned value analysis. 7

Unit-V

Q. 5. (a) What is testing. 2

(b) Explain the importance of testing phase of any project to run the project successfully. 7

www.csvtuonline.com

www.csvtuonline.com

LIBRARY
ACC No
BHILAI

(c) Describe load and stress testing techniques. 7

(d) Describe the significance of project recovery in detail. 7

www.csvtuonline.com

www.csvtuonline.com